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SALEM SCHOOL CONSTRUCTION COMMITTEE 

SALEM, CONNECTICUT 

MEETING MINUTES 

NOVEMBER 20, 2013 

 

 
PRESENT                                                                                                                ABSENT 

 

Elbert Burr/ Chairman                   Margaret Caron 

Stephen Buck  

William Weinschenker   

John Bernier                                                                                                         

 GUESTS 
 

Cindy Noe/ Recording Secretary                                                                              Donald Bourdeau 

                                                                                                                                  Joseph Onofrio  

 

CALLED TO ORDER 

Elbert Burr called the meeting to order 7:03pm 

 

 

1. APPROVE MEETING MINUTES FROM NOVEMBER 20, 2013 MEETING 

 

M/S/C- Buck/ Weinschenker to approve minutes as presented.  Vote: Approved, Bernier 

Abstaining 

 

2. REVIEW AND APPROVE MINUTES ON CHANGE ORDERS 1-29 

The Committee discussed approving the meeting minutes dated April 04, 2013. The April 04, 

2013 Minutes are included with tonight’s meeting minutes. 

 

M/S/C- Weinschenker/Buck to approve the meeting minutes dated April 04, 2013. Vote: 

Approved Unanimously 

 

3. REVIEW ARCHITECTS PUNCH LIST 

Burr stated that architects punch list titled Temp 69 was in the process of being reviewed at the 

last trailer meeting. The review is not complete yet. Burr stated that the electrical and the 

mechanicals punch list still needs to be completed. The board decided to complete the review of 

punch listed titled Temp 69 and the electrical and mechanics punch list at the meeting on 

November 21, 2013 2pm (trailer meeting.)   

 

4. UPDATE ON BALANCE OF WORK AS DEFINED BY THE SCOPE OF THE WORK 

Burr stated there are two new change orders. Burr stated Change order 57r from Millennium 

Builders in the amount of $4717 from Millennium to install (2) quad outlets. Burr believed the 

board requested a quote for one quad outlet and will try and obtain that quote. 

Change order 59 from Millennium Builders in the amount of $12,126.46 is to prepare and paint 

all new duct work. The committee put this change order on hold. They are going to get another 

quote to compare pricing; the committee will obtain a new quote from David Kennedy, Kennedy 

Sheet Metal to complete the work. 
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M/S/C- Buck/Bernier to obtain a quote from David Kennedy owner of Kennedy Sheet 

Metal to prepare and paint new ductwork as reported on the scope of work in change order 

proposal number 59 from the renovation project at Salem School.   

Vote: Approved Unanimously 

 

5. APPROVAL OF CURRENT BILLING 

The committee discussed additional miscellaneous invoices.  

 

M/S/C-Buck/Bernier to approve Salem Board of Education invoice number 2013003 dated 

October 31, 2013 in the amount of $1489.99 for Custodial work.   

Vote: Approved Unanimously 

 

 

M/S/C- Buck/Bernier to approve Silver Petrucelli invoice number 12-1625 dated November 

1, 2013 in the amount of $3700.00.   

Vote: Approved Unanimously 

 

6. ANY OTHER MATTERS PERTAINING TO THE CONSTRUCTION WORK OR 

PROGRESS 

Weinshenker questioned Onofrio on the status of the State of Connecticut reimbursement on the 

Salem School renovation project. Onofrio stated he did not have an update as of yet. 

Bernier questioned what the reimbursement rate is from the State of Connecticut on the Salem 

School Renovation project and if the rate is locked in. Burr and Wienschenker stated the return 

rate is 52.7% and is locked in. 

The committee decided that Bourdeau could obtain a quote from New England Mechanical for 

three projects. The first is to install heat in an office at the Salem School. The second is to do 

ceiling work in the Park and Play area of Salem School. The Third is to replace the asbestos tile 

by the gym at Salem School. 

 

7. ADJOURNMENT 

 

M/S/C- Buck/Weinschenker to adjourn meeting at 7:57.   

Vote: Approved Unanimously 

 

Respectfully Submitted 

Cindy Noe 

Recording Secretary 

 

 


